



Willogoleche rising

Work is under way on widening the Hallett bypass in preparation for the delivery of the main turbine components to the Willogoleche Wind Farm from early March.

This includes changes to the main entrance to the site on the Wilkins Highway.

The Regional Council of Goyder is performing the upgrades, which are expected to be completed in early February.

Meanwhile, civil and electrical works are progressing well on the wind farm project.

Eighteen foundations have been poured and roads and hardstands for the 32 turbines are nearing completion.

Questions can be directed to Construction Manager Pieter Jagers on 0428 110 933 or Pieter.Jagers@au.engie.com.

COMMUNITY FUND MEETING

ENGIE in Australia's Manager of CSR Simon Klapish is hosting a meeting to discuss community suggestions for the Willogoleche Community Fund.

The meeting will be held in the Hallett Community Hall from 10am until noon on Wednesday, 14 February. Light refreshments will be provided.

If you are interested in attending, please contact Simon via email: simon.klapish@au.engie.com or 03 9617 8315.